
Summer 2003 Shutdown Plan

First full day of shutdown to be Monday, 
August 25, 2003, cool-downs beginning in 
some areas on previous Sunday, August 24.

Shutdown duration: 7 weeks planned.

Details of End Game as we know them.

Watch this space.



Summer 2003 Shutdown Work
1. Power Infrastructure Maintenance (Com Ed and Fermilab)

2. Civil Construction for Electron Cooling

3. Tevatron - Stand Replacement and Magnet Alignment

4. RR - Vacuum and Heat-Tape Work

5. Booster - Collimator Installation and EPB Dipole 
Replacement

6. NUMI - Tunnel Work (SB&O Contractor and Fermilab)

The duration is driven by items 1,2, and 6.


	Summer 2003 Shutdown Plan
	Summer 2003 Shutdown Work

